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CCR No. 97-0179 Logged Date 2/13/97 Rev. - Request Type CCR

Priority Routine Urgent Emergency X Affected Release Change Class I I

Title (description)
Installation of Sun COTS software to support ICO development effort

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

RTM Change Start New Baseline

Problem
Landover was awarded a contract to design and develop mission planning software for the “ICO”
project run out of HITS in Denver.  The Sun development hardware, C++ compiler and database
have been installed (Sun Ultra “mirfield”); however, the following software were only recently
procurred:  Roguewave Tools.h++, DBTools.h++, Purify and Netscape.  Development schedules will
slip if these COTS packages are not installed in a timely manner.

Proposed Solution
Install and configure Roguewave Tools.h++, DBTools.h++, Purify and Netscape on the Sun
“mirfield” (IP# 155.157.115.31).

Tony Cetuk (3092B, x0421) has the software packages.

Impact Analysis:
Organizations Affected: BOO Contracts ESO FOS M&O X

QA Rel. A Rel. B Rel. IR1 MRS SMO Subconts

A.1 Other

Cost: None X Small Medium Large
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None X Other

Additional LOC Man-Months

Materials

Originator Tony J. Cetuk
Signature Date

Office M&O Office Manager
Signature Date

Disposition Approved Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson
Signature Date
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